SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:24PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 238 Const Calendar Day: 819 Date: 06-Dec-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM Below 40 12 PM 4PM 40 - 50
Precipitation None Condition Mostly Cloudy

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews raised up the counterweight to about 19 feet elevation from the base by the help of the
winch installed at the South corner of Pier W2. To secure any movement of the counterweight, the hauling
cable secured by a set of clamp and cable to the winch base.

2. At the splice point of the Primary System haul rope the two sides were pulled together by a set of pulley
block, only one side is shown in the picture. Then, the pair of pulley block and their cable brought under
tension which consequently the Primary System haul rope went under tension force. At the end on the
working day the counterweight was brought lower about 7.0 feet ( Height to the base of the counterweight
about 12 feet) and releasing the winch cable in order to put the Primary Hauling rope under a tension force
close to 12Kips. The sag in the haul rope between the sheaves on the catwalk was minimized as a result
of tension force.

3. The ABF crews welded the crack of the Jacking saddle frame located at the North side of the Jacking
saddle and the weld quality was checked by METS and approved.

4. The ABF crews also worked on the assembly of cable anchors of the jacking of the Secondary Hauling
System which are being used in the PWS lowering process.

5. The ABF crews continued painting of the added steel sections to the Secondary Hauling System and
unpainted surfaces of all the brackets located at Pier W2.

6. The selected attached pictures show the detail of the performed activities.

ABF crews involved in pier W2 activities:
-Jerry Kubala

-Rigoverto Garcia

- Joseph Stone

-Jonathan Canites
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-Ryan Nash

Painting:

-Javier Alcala

-Marc Mackey
-Augustine Valenzuela
-Martin Zavala

AMERICAN BRIDGE/FLUOR, A JV

Equipments:
-Lincoln Welding Machine (ABF00074)
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
AUGUSTINE VALENZUELA 8.00 0.00 0.00 8.00 D
MARTIN ZAVALA 8.00 0.00 0.00 8.00 D
MARC MACKEY 8.00 0.00 0.00 8.00 D
JAVIER ALCALA 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 8.00 1.00 0.00 9.00 D
Ironworker APP RYAN NASH 8.00 1.00 0.00 9.00 D
Ironworker JNM JOSEPH STONE 8.00 1.00 0.00 9.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 1.00 0.00 9.00 D
Ironworker FOR JERRY KUBALA 8.00 1.00 0.00 9.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0340406 No
000 000 000 000 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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